
DATE: 

TO: 

FROM: 

SUBJECT: 

OCTOBER 11, 1990 

RUSS KORVOLA 
ROLLIE~MONTAGNE 

MARY BRUGO% 

PCB 1 s T-4 

About 9:30 this morning Heidi Pheifer, (X321) Ops assistant for 
Marine Security called. 

1. Regarding small PCB spill at T-4 at about 8:00 last night 

She wanted to verify who Phil Ralston was (T-4 security 
wanted to know). I explained he was with Hahn & Assoc. 
Inc. She understands T-4 called Russ last night.· 

Spill was cordoned-off (it is near punch bowl by 
scales). 

2. Kevin Jones of Jones Oregon (289-9380) wants to know what 
the disposition plans are for 10, 55-gallon barrels of PCBs 
marked dangerous and now stored on tailgate side of Matson 
Warehouse at T-4. Apparently the Coast Guard was out last 
week looking at these. 

'I told her I didn 1 t know but that !'would pass the 
information on to Russ Korvola. 

She asked we inform Marine Security (they need to be kept 
informed) and also Jones Oregon about the disposition. 

After talking to her it seems that as a matter of protocol ESD 
should provide security at all our operations a list of our 
consultants, including pertinent information about the firm. I 
believe some ESD consultants already have facility ID badges. 

Redacted 
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-REPORT NO. \ I ( 
l 

PAGE __ O.F __ 
~ ~· -Port of Portland DAILY DIARY 

DAY OF WEEK & DATE ------

PROJECT "1":4 @g;,ld£.S~S.t:C~ VA, """lANK £@..AOV4l- CONTRACTNO 512/ol/4~4 
I 

CONTRACTOR 1blv\. ~) Q:/N..S;T SUPERINTENDENT_D~f:J'A~k..,_i....__ _______ _ 

WE~HER _______________________________ ___ 

NUMBER AND CLASS OF CONTRACTOR'S PERSONNEL 

MAJOR EQUIPMENT ON JOB (Size or capacity and hours operated) 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK 

9-zo-cro suPr. 'SAVq,. w lU. &e-w,u--t l1 mt<- ~o -B:-96 . 

.l9-2 Z -9c ") \- C1f7§'RA~ .. t 1- t t>M€1.2k' nsLI\LG. =u<.Ac.\4\of5 m t=XCA\/ATE: 
\ANK . 1-Re?R"e'NWTAT1VB:"s. FRQ.I\ \;-\Q}.J 4-~a:A.-w=S 

/C>-21-f() 

C't,I'Arll?IJc:71J(L PA.VOO ~ , 

'" iJ I v.JA S. 0 PAI2 .. :rs, P{f!'LMtLLli(Th.i mG: 
.. lr 

C":M.L.f 7 PARTS 'Pt?l2J\1L Lt tN. W\.Ll sm.J(\ 

TESTING LABORATORY ___________________ HRS .. _____ _ 

INSPECTOR ___________________ HRS. __ DATE. _____ _ 

FormNo.806 10-85 
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L:Uti I UMt:H L:UPY 

CHEMICAL PROCESSORS~ INC. 
PORTLAND 
5420 North Lagoon Drive 
Portland, OR 97217 
(503) 283-1150 

SOLD 

TO POR'l' OF PORTJJAND 
ATTN RUSS KORVOl,A 
PO BOX 3529 
PORTLAND 1 OR 97208 

2084 11/14/90 POROOl 

COMMENTS: 

TERMS 
DUE DATE 

AA 005 

PLEASE REMIT TO: 
CHEMICAL PROCESSORS, INC. 
P.O. BOX 34137 
SEATTLE, WA 98124-1137 

POR'r OF POR'l'I.AND 
PO BOX 3529 
PORTI,A.ND, OR 97208 

90486R Unknown 

$' I%! t. " ~ ,-b " "' -

~ ~1~~A~(JU~T ~ .'·. ·~. 
MISC. CHARGES 

;~0sALE.s iA£:· '-;·,,,. 
·-±-~~~~· ~ - ~ -. 

FREIGHT 

: _:TgrA~ : ..... . .. -~ ..... 
AMOUNT RECEIVED 

INVOIC~NO. · PAGE 

PTD 3059 :J. 

11/29/90 

INVOICE DATE 

·. ·'FREIGHT 
COLLECT/PRE!" AID 

BALANCE DUE • 
----- ------------.1.-----~'----'----~ --·- ·-·.- . 

T4T900001621 



CUSTOMER COPY 

CHEMICAL PROCESSORS, INC. 
PORTLAND 
5420 North Lagoon Drive 
Portland, OR 97217 
(503} 283-1150 

SOLD 

TO PORT OF PORTLAND 
A'r'rN RUSS KORVOLA 
PO BOX 3529 
PORTLANDt OR 97208 

. ' 

ORDER NO. , JOB DATE., 

2084 11/14/90 POROOl AA 

40.9000 
17C 55GAL DRUMS 

70.0000 
LEVEL C PPE 

80.0000 
AIR CONPRESSOR 

34.5000 
JACK HAMl-'lER 

5,. 0000 
HAND 'l'OOLS 

64.0000 
EQUIP TRUCK 

70.0000 
EQUIP TRUCK/li'{ BOOM 

.2500 
RUBBER GLOVES 

1.0000 
LABELS 

COMMENTS: 

005 

... 

PLEASE REMIT TO: 
CHEMICAL PROCESSORS, INC. 
P.O. BOX 34137 
SEATTLE, WA 98124-1137 

POR'r OF POR'l'I,AND 
PO BOX 3529 
PORTLAND, OR 97208 

90486R Unknown 

15.000 613.50 .00 
15.000 

2.000 140.00 .00 
2.000 

.500 40.00 .00 

.500 

1. 000 34.50 .00 
1.000 

2.000 10.00 .oo 
2.000 

J.. 500 96.00 .00 
1.500 

1.000 70.00 .oo 
1. 000 

2.000 .50 .oo 
2.000 

2.000 2.00 .00 
2.000 

REMOVE ASPHALT, C.LF.AN J.,IGHT FIXTURE 
~f~AM!J~ ... ~ 

MISC. CHARGES 

PROGRESS BILL~-THANK YOU 

WE APPRECIATE YOUR BUSINESS 

TERMS 
DUE DATE 

Upon Rec~ipt 
12/29/90 

:S,ft:t:E:s ift.~- ~' ··_ . _- -·- --
FREIGHT --
TOTAL, 
~< ~- -· -· ~ ~ c 

AMOUNT RECEIVED 
. -

' '~ ,... 

BAlANCE DUE • 

INVOICE NO. ", PAGE 

PTD 3059 2 

11/29/90 

INVOJCE DATE 

FREIGHT 
COLlECT/PREPAID 

NET PRICE· 

613.50 

140.00 

40.00 

34.50 

10.00 

96.00 

70.00 

.50 

2.00 

2~186.24 
-... ~ c • -----·--·-.,:o·o ---

-- -- ·:<.ro---
.oo 

2, 186:'24-
:oo 
.oo 

2,186.24 

. 
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-::. 
·Classification 

Equip. 

No./P.Q-._ 

·:. - - .. ~--

.::~. Jf /-- •. 

··. ·' , . > : ·L . .._,-. :.-
····-/ .. :-... ,, 

·.-.··. ; , __ . . _.,. .. ,: :·' c. • :·~ -: 1 

'/· '•'.' :·' .. ,. 

1/ :'. -~· ,: ... -- ... ' 
'j, ... ~ -

.. ' ,- , .. -.-
0. '0 I .': ~'. j" 

Subiotar' Labor 

Equipment · . ·· units Rate ·Amount . - ~ Materials . ,. • · : ·, " ·Units · Rate,_. Amount 

·-:/: ·.·,.· ' .. , .-'/. 

L. ,_ / 
/ ·L-

L .. /. 
. ·. 

LOO 1 •_ClO 

11"'0- i'l.oo 

•', ;; '<-

- . ~:. 

'. ·-. 
-:: . 

-! -....! ,.,':c ' 

~------~P~e~r~m~it~-~~----------------~~~---Y_r._·_·+-----~------~--~---~~~~------~------~-----+------+-~-'~.:~-~~ ··< 

Labftes ·,· · ·· :.. ,. .• -. ·j _:. / ~ .. ~~ 

~posal _, ::: . ·/ .... ·.· . .-.... Subtotal Materials I ~ 
~:'-----_'-._'TOTAL I'· ....... ~-

Redacted 
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L 
r 
I 

Classification- , . 

··- ..::, .. ·.' 

. . ~ ~ . . ,'- . .,.,_ 
- .. 

.- . .-_--Employee_ .:· .. .-.~ ... -~~--'WT··;_:,,.; 0/T.. Total Hourly :·: .~.,:_;·,:-·/_:,_;.'_ 
::-'-'_, .. " .<-.·- Name _-·:. /:_-~ ,.- -:~;-:-\> __ From'. -'.;:.Jo. :<;'- ·"·From -->To · . -_Hours ·Rate_ ~ 5}: .. · Tota_L.: .:,:~- • 

> -~- -, .. ' - ·_::• :·,:-· 

/ .. ; 

. ~ ..... 

~ .. .• . ) . . ·. \~ =~ -· _ .. A~~r ~.h-~~;) ~ }~g:r~~/.;·:~:·f.~,'<, {:lJ.\.:·.~··; ._;~-~;-~: .:--;~-'f -~~~:n:.):<· ·' -~-,-',:' -.~ ... ;P_~ :: :r~· -~:-: . . +"-.. •• , ~ , --- J.· r :·;(' 'i-_,.., ~ ~ L' • ~7 2: 
~--~--------~-+------~~~~~~~~--~~---+~~--r---~r-~~~--~-4-----4~--------~---4~ 

r-----~~·~--------r---~~~~--; ___ .. -~~.~~,~--'~-·-._··~-;~~~t·-~-~~_h_~i~f-_-r-·-·'~,·~:~_<+-'·~~-~-·;_,:_!-~--·~··~~·-· ---~-:1_,, __ '-.~\··~-~·~;/_._,·_~·~·-c_._· __ ~----~--·_··_·_·_-~:·,_~~:-~_~_•---·~.~-~~ 
/ t•, 'l'- ~- ~·:. ~ 0 t ,', 0 .;.,_;:, ,.: {-' 

00
:: ,:: /~t:.~j•', i ,l:-,:~:~~:~- :• ,'•, t' 0 .:: . ' • \',• .- •_'• ~~.. ! 0 ' ~~ L<cf: .· 

~ - ,' .. .. ~.--< ,...~_!-;, ... • 

.··.~~--~~~ ,,·' '~ 
_t. -· l-1 

, :.Subtotal Labor 

·- r Equipment ~. -'. _ ·-· ~·Units :,-Rate : -Amount · ·':.'"-'· .; - · Materials ~ .- UnHs Rate- Amount 

/faN 
.. \-:5.' .!An,~ .~.1t';. 
s I. «JO ,, ·:;;r I oc 

I lntl IJUltX) .41 Oo . ,, ·· .. : -

'ISO~· 

•.; --·· 
·- "' -. -~. 

.'. 
~ .. - Permit 

I Lab Fees I. 

Disposal .- _ ..... . Subtotal Materials 11fi{"1_U. · .. , . - ~ 

\ ,. - . ..,_). 

·-~;·~ _,r. - -:,/ ..?:- . _. \ - ~- ·TOTAL!.: d.n'"R' ~ ·:-~ Subtotal Equipment 
I' 
(< 

•' r, 

... .:· ' -, > • - '•' 

Acknowledgement: : _ ... -~~ · ·. .·· ·: ·. 
Chempro Representati.vei...,.:·:....'.:::''-'!.~~~!\=:d,....:...:~:::...:=:::~....t.~~:=....-.- cis~iom~r R~presentative~-~·-:r:· -;:·.:- -- _:.,:~ · • 
Tille: · ,.: ·._ t. • .- -- · • ::/.' ~itl~:-"'-· .- ··:: :: ·: ;-- -~ ~: ~>:,,,~- ->\ · 

'_.·:_:.~ ;_·,. :_-. •••• - ' - • -. - • ;:... ' •.!' • • 
•. ,: ' .~,; • ' I • • ~ 'I ' ~ 0 ' 

'AIUITc'/nn•,..,•._• ... • ~' '\_.._,.., ~, .. ,, -·~- ---.... 
_. 

Redacted 
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~:;<_:_::· ------->:-:.:;\':<::.~:.:-,._-_ -- '"~ :·._,< .,; ~-~ .\:~:>-:- .-.<- : ' <:.--:--'"-'DAILY COST SHEET 

¢HEMici};;~;;f:iijCE;i'Q~§j·iN'b1(;,~~, :r:, :~\, : '.: · ;y .: · NR 00376'~ 
D se~ttre -...-;::-;;;, -).:'·:::: -".0 Ken;--::-~ -.'\ ;_.>_ .. \0 'seUI~gham' · · :- · .. -. 0 ·Portra~-d 

.--;>-, 3400 E. Margina,;V{ay:s.~,,~:-.... o--,: 20245 ?6th ~Av(~:<'l:.'{ << 2032 Humboldt s( -_,:.5 ·;-· ,:' -. 5420 N. Lagoon Drive 
.-: .-_ Seattle, W~ 9813:4;-... ;~· -_;',;;.:-:·--Kent. WA 98032 ,} < ----' Belling!'Jam, WA 98225 . - . Portland, OR 97217 
-- -. (206) 682-4898' -:-- ~ .. ' .• {206) 872-8030' . -. ·- : {206) 734-7435 (503) 283-1150 

-Fax: (206) 443~aS8S- -- , fax: (206) 395.()377 . . ·Fax: (206)733-0522 Fax: (503) 289-6568 . . '. ; ; - - . . 

Page~of__,t._____ 

contact: ___ ?----+-"""ttc~'--'-~=-_e_,._-""~~~""'-'-"'=&...J::..o-=-------- Customer: ___ -+f'-1_____,.8.::.:;;.tJ_~~--o!>ol....:~"---· ~&),L..:>Q"~T'L..:.,_=-J,.....,~::...O=---
Telephone: ____ ']--'-'-1_,.b=----=a=---.,_\_7_.__-______ _ - Job Location: ___ :,...--t---..;.;.----=;4-F----:----..,_--:-.-:-. ___ _ 

·Customer Order: __ =---------------:---
Work Description:- 1--~~\.~..:J 'l..\"' t+'"t- fi:Ji"tuf?0c_' 

Pr9ject No.: 

0 Marine 

0 Job in Progress 0 Job Complete Manifest# ___ ---;_ 0 Asbestos 

· .. 
·- -

904€bR- Date n/14-/io 
0 Industrial 0 Hazardous Waste 
-· 0 UST Other ::S II ~ lt. ~..,;...... ~ t:. • -, 

OfT· Total Hourly 
Classification· From To Hours -Rate Total 

ltf'J:s· 3~-0a r1. oo -- P>.~ g!( ,(;j -,:1, ou 

,. 

'· _.' ' /: . -
' '\ ~·: r 

i: 

Equip. 
·. -. ; Subtotal Labor 34 .OU 

No./P.O. · . - Equipment Units Rate Amount Materials Units Rate Amount 

l 2. t"!:. _':2. \~ 

In -.4 a '"Z- • .t\0 

Permit 

Lab Fees .-. 
·'. 

Disposal Subtotal Materials I 

- -.... 
I • • • .{ 

.. ; '._ 
~..._· ... ~~ ~ ,,.,_ ..... ~ .. 

. ' -
WHITE I ORIGINAL PIMI.( I f"'J IC::Tf'l",u::o I"'(')DV 

Redacted 
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J '. 
··'" > ,' .. .,:,·.·:···,-. ~-:>DA.ILY·COST.SHEET 

·• CHEMicAL PRocEssoRs, INc. ;; "· .... : .• . ·•.·:::.i"!J;NY Ni>"J~92 
0 Seaiue :_- :·, · . ' ·. -· -' D Kent.·:_ · _ D Bellingham . _ . . !,A'" Porll~nd _. , . -, ·., , . . ... , . , 

·. <!3400E.:MarginatWayS.:·, 2024576thAva.S. · · 2032Humbold!St. ~-.c : 5420N.Lagoon'Drive ._ . ,:.,-•·.·,., ·.·-··. -
· ·•· Seattle, WA 98134 ~ . · j(ent, WA 98032 ' Bellfngham. WA 98225 ·_-'. · . Portland, OR 97217 · · · ' ·- ' 

~- (2'06) 682-4898 : . . ' ' (206!'872-8030 (206) 734-7435 . . . (503) 283-1150 • ' • . • •' ,-, ': 
Fax: (206) 443-8586 ' Fax: (206) 395-()377 ·Fax: (206) 733-()522 _ · · Fax: (503) 289-6568 · 

Page._Lat----1-(-
\"'-r 

Contact: ___ j?a-1--.L-'-!t_"-;;;;..._~-'-'----':..:~:::.~-'--...__ _______ _ customer: __ t:bt-=..~t'-'-'---.::;.o""'·~----~->-=~::..;v-'----'~'-:--'~~-=--~--
Tefephone: _____ 1,__,tfl...:(g~--==C::..""~__.(_(,!_ ____ .,--__,__ Job Location: __ --+-f-~:::.~.:..;;_...._=_,sc_:"-'=IA:,.......:..o.._____·-=4---=--" ___ _ 
Customer Order:_--= ______ .:_ ________ _ 

·Work Description: e-s: ... CL~U. 'Q.. \- .S. ~ ~ LS;.. 

L ' (:. H- 'T' -- $ 1\..ot> y\v..-C::..:..... Project No.:. 
D Marine 

6t?o':in Progress . D Job Complete . · Manifest# _____ D Asbestos 
. ' ,,· ... -

SIT 

~ - . _: 

904~-!Q f<- ·.=.. Oat~ . I t(f"t \,l} 0 
0 Industrial- 0 Hazardous Waste , 

0 UST Other ~ tr=t. '(?:~ • 

0/T' Total · Hol[rly 
Classification 

Employee 
-.:Name From To From. ·To Hours , Ral,!l Total . . !..:: .. 

·-

. .. . -----

''-· 

Equip •. _-

\_ 

• .~ .. ·- - ·_ :.. •• ~ .:: -~ t- : - "j ; 

1 ~ ~ - ' •• . - ~. .. ~ ' 

IOOC llOt.J 
) COt\ tl ()u 

. - ~ <. -~ • . • 

-..· .. 

. -.- -· .. Equipment-.;.-.; · ~-, •- : Units Rate Amount 

-.. ~ --·. .- :·_. 

__ .-., .... • . ,. 
- .·- _:..-

., Permit - • , .. : ' _, .·.~ r I ,< '•, ' ,_-.. 

Lab Fees ~- ...... ·-·.. . ~. ~- . ' . ' 

--

. - ~.. ' 
'' ~ -

'·' 

J. 0 . f:34,oo 

., ~,:I ' 

,• . 

.... _::- •• -, < 

' ' ' I ~ : 

- ! ~ - ':.. ~ 

·· ._· .. · Subtotal Labor 
,• ,.. -... _,. 

. Materials - ·-- -- . ~~ 

'.• ._·,-

'.· 

.- . ' 

> : 

... ',_ ·· . 

_ • .! ' '. 

Rate·"· Amount 

~ .• . 

,-.. -~_-:;,' .,_- .. --~ .'" ., • • • •"..,_ .-~ ... : ... • :·--· ~ .--., - ' • :-·:;. • __ ... _ ·: • .. •• ' ••• J ----::.~ •• t :-.,~~: .... -.. ,: 

A,,,wiOdgomoni: : ·· .• . • . · · .· ' ;;;.;;', ;.:~~ :; ·; ?li· 1s',;2<':'.~\~{0:ih ;; :. ' : .),:;;~: :• ..••. ~·.• . , ·: ·~~-y't.. 
; c -~ 

Chern pro Representative:· · < • • • • • • • : ' :Customer Representative:,..' --,-· ·-=-"'-:...· ,...-..:··-·' _ ___:.· ·_. ·---------

;rmw. ,, WHITE 1 ORIGI~~~ , :. :i i >, \ \~L~i~j ;~1 t1;~ < :· •. . . '~;~;·i,~k' ; ~,·,;~n .. :R r.nPV 
Redacted 
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0 Port of Portland 
Box 3529 Portland, Oregon 97208 
503/231-5000 
TLX: 474-2039 

December 3, 1990 

Andree Pollock 
Department of Environmental Quality 
Northwest Region 
811 S.W. 6th Avenue 
Portland, OR 97204 

UNDERGROUND STORAGE TANK DECOMMISSIONING REPORT, 
TERMINAL 4 

Attached for your review is a report prepared by Hahn & Associates, 
Inc. (HAl) documenting the decommissioning and removal of .an 
underground storage tank located at the Port of Portland's Terminal 
4 facility. 

COLUMBIA 
!!!]))SNAKE 
=RIVER SYSTEM 

Sampling and analysis of the soils in the excavation indicated no 
release of gasoline from the tank. Groundwater was not encountered 
during the decommissioning project. The excavation was backfilled 
with clean soil and gravel, compacted, and repaved. 

If you have any questions, please contact me at 231-5000, extension 
608. 

Russ Korvola 
Environmental Management Specialist 
Environmental Services Division 

Attachment 

\MARINE\4ROGUSTD.L01 

Port of Portland offices located in Portland, Oregon. U.SA. Bo1se. Idaho. Ch1cago. Illinois. Wash1ngton. 0 C. 
Hong Kong. Seoul. Sydney. Taipei. Tokyo 

T4T900001628 



STEEL PRODUCTS CO. 

414 
BERTH 401 

TERMINAL NO. 4 
600 0 600 1200 

SCALE IN FEET 

Port of Portland 
Project r4- .ToN45 ~.ec.o~ 

By r.w. !P.M. 
I 

Date 12,/~l.zo 
v.s z: Checked ___,r:::....!.c....:u/.~. __ 

Engineering Assignment No. <Jo.s' o B 7 Sheet No._/_ of __£_ 

Redacted 
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hr~·· H..e.4SU/E'!.-H&JV7J 

/1r'_-~ ;<:/ ~,+r.-.e 

P.¢'"AZtV'&'.? .8Y A'.N ~Sovar 

s;.~....,~V~ 5v;t:.v'n"~ ~r/.4 
ft1' £;r-..4L- Oe/.G~ r/o.,../ 

{! o,.J r .r.:?.A c. ro;e; .5 H,.,. c..L 

Port of Portland 
Project 74 ;k.,v,-:s LZA!!'A~ouA{If!... 

U :\Z: £#.#?()v-AL-

Engineering Assignment No. ?o3oB7 

,E" 4' L.J/ _,-H&.A./ T. 

r/£<:. ;.:;;> v-:e.K./~"1: 

By 
Date 

r.w.lo. H. 
I 

/z/"5-ho 
7 I 

Checked z:: W. 
Sheet No.~ of ___z_ 

Redacted 
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• • 
CHEMPRO 

GENERATOR'S WASTE MATERIAL PROFILE SHEET 
PLEASE PRINT IN INK OR lYPE 

CP# ·\:.;51;'.23 3~· 
WASTE PROFILE SHEET CODE 

B. MAIL CHEMPRO INVOICES TO: 1. 0 Generating Facility (A, above), or 

2. companv!N~me:_:cF\>"""'""""'.....,_,"'"'¥"'-"""-'--'--"'.......,'-"'>,.__.~......,....._-=---·-··_·_r. _______ - 3. Phone': iSQ'3) ~-~7-lr 
4. Address: /VtU 

City: ~-·· ·--=i-.!.!.~~~,1._;:--_ _:_ _____ ___;, 
5. Atten: 

C. 1. NAI\o!E OF WASTE ~sie. rX { uj l1 f, l -To'~ e;!-ktlM..L 
2.PROCESSGENERATINGWASTE ~~~~~~~~~------------------------------------~------
#.Is this waste a Dioxin listed waste as defined in 40 CFR 261.31 (e.g .• F020, F021, F022, F023, F026, F027. or F028)? 

~- --0 -:;~;. No ·-·-lfy~;:~~nt'act y;~~ CHE.MPRO ~ales rep;esenlative fo·~~s~i;t;~c; before completing this. f~r;. ·-·- ~ 

D. PHYSICAL CHARACTERISTICS OF WASTE 

1. COLOR: 2. PHYSICAL STATE.@ 70"F: .:..:::~ 
.. 0 Solid 1 • 0 1

Semi-Solid \ 

3.'Layers: ·' ~·'.specific Gravity: 5. Free Liquids 
: 

~iquid ' ':" ci Povl~r ' 
\':--£}Multilayered • ,-, , , ' • ·1/!es ·:DNa -'\"'· ....... 

Other:---------

0 Sf-layered 

J:Sl::Single Phased 

s. pH: .-~ o~·2: · '·o 2-4 04-6 )(s-a '· 0 ~a-10 D 1o-12.5 

7. Liquid Flash Point: 

E. CHEMICAL COMPOSITION 

1. 

Please note: The chemical composition total in the maximum 

coiumn must be greater than or equal to 100%. 

2. Indicate if this waste contains any of the following: 

PCB's 
Cyanides 

Phenolics 

Sulfides 

NONE OR LESS THAN OR ACTUAL 

0 <50ppm 

0 <SO ppm 

0 <50ppm 

0 <50ppm 

RANGE 
MIN. ~ MAX. 

gq - qq % 

-~-Ll % 
---- ______ % 
_______ % 

_______ o/o 

---:- ---- ~'0 
------' ____ 

0/o 
_______ o/a 

__ _.; ----
0/a 

_______ o/a 

________ % 

-----' ____ o/o 

TOTAL fO<J 

ppm 
ppm 

ppm 
ppm 

% 

"Ia 
' oru~ejaQ Range: 

1-1.2 

D > 12.5 0 Range 0 NA 

~4 + ~ • • ... •• 

> 200'F Q None: . ' 0 Closed Cup 0 Open Cup 

F. METALS Indicate if this waste' contains any of the 
following: • · · 

1.0EPTOXITCLP or 2.0 Total 
METAL LESS THAN or ACTUAL 

(Parts Per Million) 

Arsenic 

Barium 
Cadmium 

Chromium 

lead 
Mercury 
Selemum 

Silver 

Chromium-Hex 

Copper 

Nickel 

Thallium 

·_..o:·;t~-: 5 0 <500 

·jJ.< 100 
j ]< 1 

·'-'Vl.< s 
0 < 100 

-...- D ~ L.: < 5 < soo 
; t:""' 0.2 D < 20 

'..!< 1 D < 100 

l ~ < 5 

f:< 5 D < soo 
}. "!.< 5 

£::< 5 0 < 134 

0 < 130 '-·-< 5 
{.-. 
'-?~< 5 

______ ·o< 
Zinc 

-_. ... ·-· i. ... 

______ D< 
_______ D< 

wr 
..... 

ll 
l{ 

/· ___ \..::.._ _ 
..... 

I( 

rl( 

TURN PAGE AND COMPLETE OTHER SIDE 
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• • GENERATOR'S WASTE MATERIAL PROFILE SHEET {Continued) 

CP# ~-ros~~ 
WASTE PROFJLE SHEET CODE 

G. OTHER HAZARDOUS CHARACTERISTICS 

1. Is !his waste a listed solvent waste as defined by 40 CFR 261 31 {F001, F002, F003, F004, or F005)? 

2. Does this waste contain greater than 1000 ppm total halogenated organic compounds? 

3. Indicate if th1s waste is any of the following: 

:::J RCRA Reactive D Shock Sens11lve 

0 Water Reactive 0 Pyrophoric 

U Explosive 0 Radioactive 

H. USEPAISTATE INFORMATION 

0 Ecological 

0 Pesticide Manufacturing Waste 

0 Flammable Solid 

~es 
DYes 

0No 

~0 

0 Other-------

~.None of the Above 

.. 
I' 

1. USEPA Hazardous Waste? ~es 
3. State Hazardous Waste? J4-ves 

2. USEPA Hazardous Waste Number{s): _ __,F.__·_,G....,.O._._Z........._ ______ ~---
4. State Hazardous Waste Number(s): __ _..E_,(S)--=Q"""-'~='-----------

I. SHIPPING INFORMATION :-t 

1. Is th1s a DOT Hazardous Material? ·· N"ves 0 No • 

3. Method of Shtpment: 0 Bulk Liquid D Bulk Solld 

4. Amount to sh1p now I units 

US DOT DESCRIPTION: 

-(;.; 
S.H 

---¥=>;r<'-'-"- (tb) 

__J~....~-....:...:..~...,_....::...::...qy,:ut:~.;>q~ther: ;---------
d l,:..V..IA.. 

---;- .,- ... f"- ~>~· ... 
~S~~CIA~HANDUNGINFORM~ION~~i~~~~~~~~~~;~t~~~4~R~~a~~~S~~~b~tn~r~~~d-~~~~~e~~~~~~~~~~Au~~~~ 

c<M.-d C'ni)Ziure. ·. i/...oM k..ruh..t...Lmt ~ 
I ' 

-----~--------~~_··_~-_~_~_· ____________ ··_-·_·--_··_-_-_______ -_ .. _.,._~_-_._- 0 Additional Page(s) Attached 
;- ' ' 

-' . 
K. GENERATOR CERTIFICATiON I hereby certi!Y.thaLal1infq~malion submitted in this and all attached documents contains true and accurate descriptions 
of this waste material, and all relevantinformatfon'fegar&'irigknown or suspected hazards in the possession of the generator has been disclosed. 

•/'_(_ ~- C"!l ""•·~ \'·'\ .l'''""""·..--;:r...:~-·!.>;.-.··-c- . ,.,. ...... ("'_....... ..~ ,!,\ \ . - - · ... ·, ~t..._ .;> .. r: ~~ 

2-lu-~At··: 
TITLE 

4. ?/ ?l{f<l . .. 
DATE 

Redacted 
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• 
December 6, l990 

Phil Ralston 
HAHN & ASSOCIATES INC. 
434 N.W. -sixth Ave. ste. 203 
Portland, OR 97209-3600 

RE: PORT OF PORTLAND T-4 

Dear Phil: 

• 

Effective January 5 1 1991, prices for waste received under the 
attached profiles will be adjusted. These price changes are a 
result of a combintion of cost increases including: 

direct cost increases in treatment and handling of your 
hazardous wastestrearns. 

EPA and DOE changes effective August a, l990. 

price increases from major disposal sources. 

While some of our hazardous waste treatment costs have increased, 
we continue to work to find new treatment alternatives to 
minimize the effect of cost increases. In fact, a number of 
prices will not be increased and some will even be reduced. 

All active profiles for your firm, with their adjusted prices and 
expiration dates, are listed on the enclosed notification. These 
prices will become effective January 5, l991 and will remain in 
effect until the listed expiration date, unless you receive a new 
price change notification·. 

Please review this notification carefully. If you feel an error 
has been made, contact )fOUr sales representative at ( 206) 835-
8743. We at CHEMPRO app~eciate your continued confidence in our 
management of your hazardous waste requirements. 

Respectfully yours, 

~-~ 
Alan c. Kakovich 
Division Sales Manager 

ACK:em 
Enclosure 

CHEMICAL PROCESSORS, INC. 

WASHOUGAL SALES OFFICE 

P.O. Box 229 • Washougal, Washington 98671 • (206) 835-8743 • FAX: (206) 835-8872 

Redacted 
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• • 
OFFICIAL NOTIFICATION 

December 6, 1990 

In accordance with Section E of our Waste Management and 
Transportation Agreement, CHEMPRO is required to notify our 
customers 30 days in advance of any price change as set forth in 
Exhibit B of our supplement. This serves as the notice that the 
disposal prices listed below will become effective January 5, 
1991 and remain in effect until the expiration date of the 
profile, unless you receive another price change notification. 

To comply with The Chempro Waste Analysis Plan, as required by 
the Washington State Department of Ecology, all profiles must be 
recertified on an annual basis instead of a biannual one. The 
expiration date of profiles approved in 1990 has been changed 
from 1992 to 1991. 

GENERATOR: HAHN & ASSOCIATES INC. 

Profile # New Price 

56333 

Profile Fees 

$125.00/Drum 

$150.00/each 

Expiration 

08/91 

Redacted 
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andTUR 
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TUR- ToJcie Use Reduction Reports 
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Shaded areas. inclieate months of no hazardous waste manifestation 
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January 2, 1991 

REQUEST FOR BIDS 
TERMINAL 4 
JONES GEARLOCKER 
UST REMOVAL 
PROJECT NO. 51261-509 
ENGINEERING ASSIGNMENT NO. 90S087 

Description of Work: 

The Port of Portland 
P.O. Box 3529 
Portland, Oregon 97208 

Removal of a 1,000 gallon underground waste oil storage tank at 
Terminal 4, excavation, backfill, asphalt patching, and, if 
required, disposal of contaminated soil. 

Enclosed are the contract documents for the subject work. You are 
invited to submit a bid for this work. 

A prebid conference will be held at 10 a.m. on January 7, 1990, at the 
Marine Facility Maintenance Building, 10801 N. Lombard to discuss all 
phases of the work. 

Bids must be submitted on the attached Bid Form and received by 
The Port of Portland, Contracts and Procurement, 700 N.E. Multnomah 
Street, 15th floor, Portland, Oregon, by 5 p.m. January ll, 1991. 
Submittal by FAX to No. 231-5480 is acceptable. 

Bidders are required to be registered with the State of Oregon 
Construction Contractors Board, pursuant to ORS 701.055 (1), prior to 
submitting a bid. 

Bids may be rejected if not in compliance with bidding procedures and 
requirements. Any or all bids may be rejected if in the public 
interest to do so. 

Direct technical questions to the Project Engineer, Ted Winter, (503) 

a~x~~ 
Ron Stempel~ 
Manager 
Contracts and Procurement 

Enclosures: Contract Documents (including the Bid Form) 

2303S 

Atn 
I.JIU 
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THE PORT OF PORTLAND 
P.O. BOX 3529 

PORTLAND, OREGON 97208 

TERMINAL 4 
JONES GEARLOCKER 

UST REMOVAL 

BID FORM 

The bidder submits and proposes the following unit bid prices, to wit: 

BID 
ITEM 

NO. 

1 

2 

2303S 

NAME OF BID ITEM 

Underground Storage Tank Removal 

Removal and Stockpiling of 
Contaminated Soil (only required 
if contaminated soil is encountered) 

TOTAL AMOUNT BID (BASIS OF AWARD): 

ESTIMATED 
QUANTITY 

100 

L. s. 

C.Y. 

Bid Form - Page 1 of 2 

UNIT 
BID 

AMOUNT 
BID 

$ ___ _ 

T4T900001637 



Within 10 days after Notice of Award indicating acceptance of the 
bid by the Port, the successful bidder shall execute and deliver 
the Agreement and the Performance and Payment Bond to the Port. 
The Performance and Payment Bond shall be for the total amount 
bid. The Agreement and the Performance and Payment Bond shall be 
on the forms provided by the Port. 

The bidder hereby acknowledges receipt of Addendum Nos. _____ , _____ , 
_____ , _____ , ____ to these contract documents. 

State of Oregon Construction Contractors Board Registration No. 
(Required for Bidding) 

CONTRACTOR: 

Signature 

Name (typed) 

Address: 

Telephone Number: 

Date: 

2303S Bid Form - Page 2 of 2 
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AGREEMENT 

THE PORT OF PORTLAND 
P. 0. BOX 3529 

PORTLAND, OREGON 97208 

TERMINAL 4 
JONES GEARLOCKER 

UST REMOVAL 

Agreement Number 

THIS AGREEMENT made and entered into this ____ day of ---------------

19 __ , by and between The Port of Portland, a municipal corporation 

of the State of Oregon, hereinafter called "Port," and 

of 

hereinafter called "Contractor." 

That Contractor in consideration of the covenants, agreements and 
payments to be performed and made by Port, hereby covenants and agrees 
to provide all necessary labor, materials, transportation, equipment, 
and other means required to execute, construct and furnish in full 
compliance with the contract documents, in an expeditious, substantial 
and workmanlike manner, the work and material hereinafter particularly 
described: 

TERMINAL 4 
JONES GEARLOCKER 

UST REMOVAL 

Contractor agrees that the following are hereby made a part of this 
Agreement and are mutually cooperative therewith: (l) a copy of 
Contractor's Bid signed on , 19 __ , including any 
documentation accompanying the Bid; (2) this Agreement, including any 
post-Bid documentation submitted prior to Purchase Order and attached 
as an exhibit to this Agreement; (3) Performance and Payment Bond; 
(4) General Conditions; (5) Supplementary Conditions; (6) Wage Rates; 
(7) Drawings; (8) Specifications; (9) Addenda; and (10) all 
Modifications issued after execution of this Agreement. 

Contractor promises that all work shall be substantially completed 
30 days after authorization to commence work. The Contractor agrees 
to pay, as liquidated damages to the Port for any delay, the sum of 
$150 per day for each day of delay beyond the substantial completion 
date so promised. 

Contractor must obtain the prior written consent of Port to any 
proposed assignment of any interest in or part of this Agreement. 
Such consent shall be at the sole discretion of Port. 

2303S Agreement - Page 1 of 2 
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Under the same date as this Agreement, Contractor is furnishing Port 
with corporate surety bonds with 
as surety in the amount of 
This bond shall insure complete performance by Contractor of this 
Agreement in accordance with all of its terms and provisions. 

Contractor agrees to diligently prosecute the work to final accep
tance and to accept as full payment hereunder the amounts specified 
in the Bid; and Port agrees to make payments, at the time, in the 
amount, and upon the terms and conditions specified herein. 

Contractor agrees to comply with all federal and state laws and 
regulations regarding nondiscrimination in employment, employee 
benefits and facilities. 

IN WITNESS WHEREOF, the parties hereto have caused these presents to 
be duly executed: 

CONTRACTOR THE PORT OF PORTLAND 

(Full Name of Corporation) Executive Director 

BY: Approved as to Legal Sufficiency: 
(Signature) 

NAME: 
(Print) Counsel for Port of Portland 

TITLE: 

2303S Agreement - Page 2 of 2 
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Document 00.600 Performance and Payment Bond 

THE PORT OF PORTLAND 

KNOW ALL MEN BY THESE PRESENTS: We 

as Principal and , a corporation 

authorized to transact a surety business in the State of Oregon, as 

Surety, are jointly and severally held and bound unto THE PORT OF 

PORTLAND, a port district, in the sum of 

The condition of this bond is such that, whereas on the 

day of ---------------------- 19 ___ the said -----------------------------

------------------------------------------• Principal, made and entered into 
an Agreement with THE PORT OF PORTLAND. Copies of the Agreement together 
with all Contract Documents are attached and made a part hereof. 

NOW, THEREFORE, this obligation under the Agreement shall become null and 
void if the Principal, within the time prescribed and during the life of 
any guaranty: (1) observes and complies with the terms, conditions and 
provisions of said Agreement in all respects, including those listed in 
ORS 279.310 to 279.320; (2) performs all matters and things specified or 
shown within the time prescribed or as extended; (3) defends, indemnifies, 
saves, and holds harmless THE PORT OF PORTLAND, its Board of 
Commissioners, officers, agents, and employees; (4) makes payment promptly 
to all persons supplying labor or materials to the Principal or the 
Principal's subcontractors for prosecution of the work; (5) makes payment 
promptly of all contributions due for workers' compensation insurance and 
the State Unemployment Compensation Fund from the Principal or the 
Principal's subcontractors in connection with prosecution of the work; 
(6) pays the Department of Revenue all sums required to be deducted from 
the wages of employees of the Principal and the Principal's subcontractors 
pursuant to the Personal Income Tax Act of 1969; and (7) performs and 
fulfills all provisions of any extensions and modifications authorized by 
THE PORT OF PORTLAND, with or without notice to the Surety, which is 
expressly waived; otherwise it remains in full force and effect. By 
issuing this bond, the Surety agrees to be bound by the arbitration 
provisions of the Contract Documents. 

IN WITNESS WHEREOF, the Principal and Surety herein have caused this 

bond to be signed and sealed this _____ day of 19 __ 

PRINCIPAL: 

Signature: 

SURETY COMPANY: 

Attorney-in-Fact: 

Address: 

Telephone Number: 

P&PBOND.990 00.600-1 
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GENERAL CONDITIONS 

A. Definitions 
Addenda - Written or graphic instruments issued prior to bid opening which clarify, correct or change the bidding documents or the 
Contract Documents. 

Change Order - A written order to CONTRACTOR issued by ENGINEER authorizing an addition, deletion, or rev1s1on in the work, or an 
adjustment in the contract price or the contract time issued after the effective date of the purchase order. 

Construction Contract Manager - The authorized representative of ENGINEER who is assigned to the work. 

Contract Documents - CONTRACTOR'S signed bid, including any documentation accompanying the bid, these General Conditions; Drawings; 
Specifications; and Addenda. 

CONTRACTOR - The person, firm or corporation with whom PORT has contracted with in the form of a purchase order 

Day - A calendar day of 24 hours measured from midnight to the next midnight. 

Day, business - Monday through Friday when PORT offices are open for business. 

ENGINEER - The individual specified in writing by PORT to act as such under this purchase order, acting directly or through an 
assistant or representative. 

Submittals- All brochures, diagrams, drawings, illustrations, instructions, performance charts, schedules, and other data which 
are specifically submitted by CONTRACTOR to illustrate some portion of the work. 

B. Execution and Sl.baission of Bid 
1. Bids will be received in accordance with instructions in the cover letter. 

2. when the bid form provides for writing the bid price in words and numerals, the price as written in words shall govern over 
the price written in numerals. 

3. In the case of unit bid prices, if there is a conflict between the amount bid and the product of the estimated quantity and 
the unit bid price, the unit bid price shall prevail and the corrected product will be used in computing the total amount bid. 

C. Contractor's Responsibilities 
1. Scope: CONTRACTOR shall, in consideration of payment(s) to be made by PORT, provide all necessary labor, materials, 

transportation, equipment, incidentals, and other means required to complete the work in accordance with the requirements of 
the Contract Documents. 

2. License Requirement: CONTRACTOR and subcontractors shall be licensed to do work in the appropriate jurisdiction. 

3. Insurance: CONTRACTOR shall hold The Port of Port land, its cOflllli ssi oners, directors, officers, employees, and agents harmless 
from and against any and all liability, or claims of liability, which may be asserted against PORT on account of any injury 
or injuries (including death) to any person or persons whomsoever, or any damage or loss to property, however caused, arising 
out of or in any way connected with, directly or indirectly, the execution of this purchase order. CONTRACTOR shall maintain 
cOfllllercial general liability and automobile liability insurance protection against any and all claims for damages to persons 
or property which may arise out of operati ens under this purchase order, whether such operations be by himself or a 
subcontractor or by anyone directly or indirectly employed by either of them. Such insurances shall be in an amount of not 
less than $1,000,000 combined single limit for property damage and bodily injury. Such insurance shall name PORT as addi tiona l 
insured with respect to work performed under this contract. Two certificates of such insurance, issued by an insurance company 
licensed to do business in the State of Oregon, shall be filed with PORT before commencing the work and shall be subject to 
the review and approval of PORT. 

4. Kind and Quality of Materials: All materials incorporated into the work shall be new, except as otherwise provided in the 
Contract Documents. If required by ENGINEER, CONTRACTOR shall furnish satisfactory evidence as to the kind and quality of 
materials. Satisfactory evidence may include reports of required tests. All materials shall be of good quality. 

5. Acts and Omissions: CONTRACTOR is responsible for the acts and omissions connected with the work of persons directly or 
indirectly employed, including subcontractors and their employees. 

6. Labor Relations: CONTRACTOR shall be responsible for labor relations and seek to adjust disputes between himself and his 
employees. Any labor dispute arising from this contract that causes a disruption of PORT operations shall be to the account 
of and the responsibility of CONTRACTOR. 

7. Labor, Materials, and Services: 

a. In accordance with the provisions of Oregon Revised Statutes (ORS 279.312), it is agreed that CONTRACTOR shall make payment 
promptly as due to all persons supplying to CONTRACTOR labor or material for the prosecution of the work provided for herein. 

b. To the extent required by Oregon law, CONTRACTOR shall comply with the terms of the Workers' Compensation laws and the 
Unemployment Compensation laws. Before commencing work, CONTRACTOR shall provide PORT with evidence in duplicate of his 
compliance therewith. CONTRACTOR shall pay all contributions or amounts due for workers' compensation insurance. 

c. CONTRACTOR shall not permit any lien or claims to be filed or prosecuted against PORT on account of any labor or material 
furnished. 

S:\SPECS\10K·50K.GCS GC-1 
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d. CONTRACTOR shall pay to the State Tax Commission all sums withheld from employee pursuant to DRS 315.575 to 316.575. 

e. Pursuant to DRS 279.314, it is agreed that if CONTRACTOR fails, neglects or refuses to make prompt payment of any claim for 
labor or services furnished to CONTRACTOR by any person in connection with this purchase order as such claim becomes due, the 
proper officer or officers representing PORT may pay such claim to the person furnishing the labor service and charge the 
amount of the payment against CONTRACTOR. The payment of a claim in the manner authorized in this paragraph shall not relieve 
CONTRACTOR or his surety from its obligation with respect to any unpaid claim. 

f. Pursuant to DRS 279.316, it is a condition of this agreement that no person shall be employed by CONTRACTOR for more than 8 
hours in any one Day, or 40 hours in any one week, except in cases of necessity, emergency or where the public policy 
absolutely requires it, and in such cases the laborer shall be paid at least time and a half pay for all overtime in excess 
of 8 hours a Day and for work performed on Saturdays and on any legal holiday specified in ORS 279.334. 

g. Pursuant to DRS 279.320, it is an express condition of this agreement that CONTRACTOR shall promptly, as due, make payment 
to any person, co-partnership, association or corporation furnishing medical, surgical and hospital care or other needed care 
and attention, incident to sickness or injury, to the employees of such CONTRACTOR, of all sums which CONTRACTOR may or shall 
have deducted from the wages of his employees for such services pursuant to the terms of ORS 655.010 to 655.160, and any 
contract entered into pursuant to any law, contract or agreement for the purpose of providing or paying for such service. 

PARAGRAPHS h. i. AND j DO NOT APPLY ~HEN 
THE CONTRACT AMOUNT IS LESS THAN $10.000 

h. All workers covered under the provisions of this paragraph shall be paid not less than the prevailing hourly wage rates 
specified by the State of Oregon Bureau of Labor and Industries (copies available at PORT offices). Such hourly wage rates, 
which must be paid to workers in each trade or occupation required under this contract, either by CONTRACTOR or subcontractor 
or other person doing or contracting to do the whole or any part of the work contemplated, is hereby specified to be those 
hourly wage rates which are not less than the prevailing wage rates as defined in ORS 279.348 to 279.356. 

i. If any dispute arises as to what is the prevailing wage rate for the same trade or occupation and cannot be settled between 
CONTRACTOR and PORT, the dispute shall be referred to the Commissioner of the Bureau of Labor, who shall determine the 
prevailing wage rate for the same trade or occupation in the locality. 

j. Before payment is made of any sum due on account of this agreement, CONTRACTOR or his surety and every subcontractor or his 
surety shall file a statement with the Port of Portland and the State of Oregon in writing, in a form prescribed by the State 
of Oregon Bureau of Labor and Industries, certifying the hourly wage rate paid each classification or worker employed by him 
upon this work has been paid not less than the prevailing wage rate or less than the minimum hourly wage rate specified in 
the contract which certificate and statement shall be verified by the oath of CONTRACTOR or his surety or subcontractor or 
his surety that he had read such statement and certificate and knows the contents thereof and that the same is true to his 
knowledge (instructions and forms follow). 

D. Engineer's Status During Construction 
ENGINEER will decide any and all questions which arise as to the quality and acceptability of work performed, and as to the manner 
of performance and rate of progress of said work. He will decide all questions which may arise as to the interpretation of the 
Contract Documents relating to the work, and the fulfullment of the purchase order on the part of the successful bidder. 

E. Change of Contract Price or Time 
1. Without invalidating the purchase order, PORT may at any time order additions, deletions, or revisions in the work by Change 

Order. 

2. If any Change Order causes an increase or decrease in the contract price, an equitable adjustment will be made on the basis 
of a fixed price quote or time and materials, as requested and approved by the Engineer. 

3. If any Change Order causes an extension or shortening of the contract time, an equitable adjustment will be made in the 
completion time specified. 

4. Upon receipt of a Change Order, CONTRACTOR shall proceed with the work involved. All such work shall be executed under the 
applicable conditions of the Contract Documents. 

F. Terminate the York 
It is an express condition of this purchase order that said work may be canceled at the election of PORT for any willful failure 
or refusal on the part of CONTRACTOR to faithfully perform the work in accordance with the Contract Documents. 

G. Payments to Contractor 
Progress payment(s) may be made, at the option of ENGINEER. Application for final payment shall be accompanied by full waiver of 
liens for materials and labor from subcontractors and suppliers for the work. (Lien ~aiver form is available from the Engineer). 

S:\SPECS\10K-50K.GCS GC-2 
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nureau of Labor and Industries 
Wage and Hour Division 

PAYROll 
(For Contractor or Subcontractor's Use; See Instruction, rona WH-38A (3/84)) 

Payroll anti Certl fll'rl St.tt£'m1•ut 
For• - For Use In Complying 
with DRS 279.354 

,_Rr OF CONTRACTOR It OR siJIJCUJITQ:CCliTOIMRlLJC-.-ll--------~~mDIR£Sr--------------~~=-~~=----t..__j I ADDRESS ·-

Phone: ( ) -
' I 

"lilt WL[K EliDING ICONTRACTIHG AGENCY I PRnJECT ANO LOCATION I PRnJECT OR CONTRACT 110. I DATE CONTRACT 
SPECIFICATIONS FIRST 
ADVERTISED FOR BID 

!Phone ( ' r , 
----- pI 121, (3) . (4) DAY AND DATE !~1 {61 .!!! (8) (9) 

HAlt:, ADDRESS, AIID ~ WORK t- TOTAL RATE GROSS DEDUCTIONS NrT 
SOCIAl SECURITY ~ ~ CLASSIFICATION : IIOURS Of PAY AIIOUNT . FICA!FEDERAL SUIT. OTHER TOTAl IlliG£ 

tlllMBER Of ElfllOYEE 1":: ~ (Include group o EARNED WITH- WITH- DEDUC- PAID 
o ~ nulliler t f .._: HOLDING HOLDING liONS FOR 
"'- w ~~~pltcable) o-mJ(ltSWIJ!a_!IJEACHU" TAX TAX WfEI< 

0 
I I I I I - --

s 
1- I I I I I I I I I I I I I I I I I ~--f---
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0 

s 
t- II I I I I I I I 1----

0 
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__ ____j ____ ._ -·· 
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CERTifiED STATEHEHT 

I. . .. ----------(if.J,n~ or sl']natory partyl {tl tlil 

tlo hercLy Hale: 

(1) That I pay or supervls~ the payllll!nt of the persons employed by 

------:-...- on th~ 
ltontrac-tor-, subcontractor or surety) -..,("'8,--u,_,ll.--dnl-ng_o_r_w_o_rTk.,...) ----

that during the payroll commencing on the ----------

day of _ , 19 ___ , and ending the _________ _ day of 

, 19 , all persons eq~loyed on said project have been 
fdflfilhe-,;ul~y wages earned, that no rebates have been or will he •ade 
either directly or lndlr~ctly to or on bellalf of said ------------

{tontractor, subcontractor or sure{y} 

frow the full weekly wages earned by any person and that no deductions llave been 
·~ade either directly or Indirectly from the full wages earned by any person, 
other thln permlsslbl.e deductions as specified In DRS 652.61D, and described 
b~!low: 

(2) That any payrolls otherwise under this contract required to be submitted 
for the above pPrlod are correct and complete; that the wage rates for workers 
contained therein are not less than the applicable wage rates contained In any 
~·age determination Incorporated Into the contract; that the classifications ~et 
forth therein for each worker conform with work performed. 

(l) That any apprentices employed In the above period are duly registered In a 
hona fidl! appn•nticcshlp program regl~tered with a State apprenticeship aqency 
recognized by the Bureau of Apprenticeship and Training, United States Department 
of labor. or if no Su(h recognized al)ency exists In a State, ar·e reqlstered with 
the Bureau .Jf .~pprenticeship and TrainlniJ, United State~ Department of labor. 

FOR~I 1111-1~1 ( lt :l4) 

(4) That: 

-

(a) Wit ERE FR WGE B£H(F ITS ARE PA 10 TO APPROVED PlANS, FUNDS OR PROGP.fli1S 
In addition to the basic hourly wage rates paid to each wor·~er ll<te<l 
in the above referenced payroll, payments of fringe benefits as 
listed In the contract have been or will be made to approprlat~ 
programs for the benefit of ~ucll employee~. except u noted In 
Section 4(c) below. 

(b) WilER£ FRINGE BENEfiTS ARE PAID IN CASII 
Each worker listed In the above referenced payroll has been paid, 
as Indicated on the payroll, an amount not less than the sum of 
the applicable baste hourly wage rate plus the amount of the 
required fringe benefits as listed In the contract, except as nul,!d 
in Section 4(c) below. 

(c) EXEMPTIONS 

EXCEPT fON TCRllfT) EXPlANAi ~-

-

----

---· 

------
REHARKS 

·----

I have read this certified statement. know the contents thereof and it h 
true to .!!!Y :o_kn:.:.:o:<!w,_,l.:::e.::d.:z.ge~.,__ _____ ~-------

:0'~'~:~.:ClM~ J . .. T""["~' T'":'·:~~~;y 
File this form with the contrdtting agPncy dnd seud d true {opy to lht' 
l:ureau or labor· dll<l ln<luHrics, 1400 SW Fifth Ave., Portldnd, OR 97201 



BUREAU OF LABOR ~NO ~NOUST~IES - WAGE AND HOUR DIVISION 

INSTRUCTIONS FOR COMPLETING PAYROLL AND CERTIFIED STATEMENT FORM, ~H-38 (Rev 3/84) 

General: This form meets needs resulting from the 1983 amendments to the 
Preva1 I i ng Wage Rate Law. Under this amended law, the contractor is required to 
pay not 1 ess than fringe benefits as predetermined by the Bureau of Labor and 
Industries, in addition to payment of not less than the predetermined rates. The 
contractor's obligation to pay fringe benefits may be met either by payment of the 
fringes to the various plans, funds, or programs or by making these payments to the 
employees as cash in lieu Qf fringes. 

This form provides for the contractor's showing of the payroll and all monies paid 
to the employees, whether as basic rates or as cash in lieu of fringes and provides 
for the contractor's representation in the certified statement that he/she is 
paying to others fringes required by the contract and not paid as cash in lieu of 
fringes. Detailed instructions concerning the preparation of the form follow: 

Fill in all boxes at top of form. Be sure to enter the date the contract was first 
advertised for bid by the contracting agency. This date should appear on the bid 
documents. 

Column 1 - Name, Address, and Social Security nuni)er of Emplo~ee: The employee's 
full name must be shown on each payroll submitted. The emp oyee' s address must 
also be shown on the first payroll submHted. The address need not be shown on 
subsequent payrolls unless the address changes. Although not required, space is 
available in the name and address section so that Social Security nuni)ers may be 
listed. 

Column 2 - Withholding Exemptions: This column is merely inserted for the 
employer's convenience and is not a requirement. 

Column 3 - work Classifications: List classification descriptive of work actually 
performed by employees. Include group number when appropriate. Consult 
classifications and minimum wage schedule set forth in contract specifications. If 
additional classifications are deemed necessary, see Contracting Officer or Agency 
representative. Employee may be shown as having worked in more than one 
classification provided accurate breakdown of hours so worked is maintained and 
shown on submitted payroll by use of separate line entries. 

Column 4 - Hours Worked: Enter as overtime hours all hours worked in excess of 8 
hours per day, a 1 1 · hours worked on Saturday and Sunday and hours worked on 1 ega 1 
holidays as defined in ORS 279.334. 

Column 5- Total: Self-explanatory. 

Column 6 - Rate of Pay, including Fringe Benefits: In straight time box, list 
actual hourly rate pai~the employee for straight time worked plus any cash in lieu 
of fringes paid the employee. When recording the straight time hourly rate, any 
cash .Paid in lieu of fringes may be shown separately from the basic rate, thus 
$12.50/2.35. This is of assistance in correctly computing overtime. See "Fringe 
Benefits• below. Payment of not less than time and one half the basic or regular 
rate paid is required for overtime under ORS 279.334. In addition to paying not 
less than the predetermined rate for the classificaion in which the employee works, 
the contractor shall pay to approved plans, funds, or programs or shall pay as cash 
in 11 eu of fringes amounts predetenni ned as fringe benefits in the wage decision 
made part of the contract. See "FRINGE BENEFITSM below. 
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FRINGE BENEFITS -- Contractors who pay all required fringe benefits: A contractor who pays 
tr1nge oenet1ts to approved plans, funds, or programs 1n amounts not less than •ere 
determined in the applicable wage decision of the Co11111issioner of the Bureau of Labor and 
Industries shall continue to show on the payroll tne basic cash hourly rate and overtime rate 
paid to employees. Such a contractor shall check paragraph 4(a) of the Certified Statement 
to indicate that he/she is also paying to approved plans, funds, or programs not less than 
tne amount predetermined as fringe benefits for each craft. Any exceptions shall be noted in 
Section 4(c). 

'Contractors who pay no fringe benefits: A contractor who pays no fringe benefits shall pay 
to the employee, and 1nsert 1n tne straight time hourly rate column of the payroll, an amount 
not less than the predetermined rate for each classification plus the amount of fringe 
benefits determined for each classification in the applicable wage decision. Inasmuch as it 
is not necessary to pay time and a half on cash paid in lieu of fringes, the overtime rate 
shall be not less than the sum of the basic predetermined rate, plus the half time premium on 
basic or regular rate, plus the required cash in lieu of fringes at the straight time rate. 
In addition, the contractor shall check paragraph 4(b) of the Certified Statement to indicate 
that he/she is paying fringe benefits in cash directly to employees. Any exceptions shall be 
noted in Section 4(c). 

Use of Section 4(c), Exceptions 

Any contractor who is making payment to approved plans, funds, or programs in amounts 1 ess 
~han the wage determination required is obliged to pay the deficiency directly to the 
employees as cash in lieu of fringes. Any exceptions to Section 4(a) or 4(b), whichever the 
contractor may chec=. shall be entered in Section 4(c). Enter in the Exception column the 
craft, and enter in the Explanation colunm the hourly amount paid the employee as cash in 
lieu of fringes and the hourly amount paid to plans, funds, or programs as fringes. The 
contractor shall pay, ~nd shall show that he/she is paying to each such employee for all 
hours (unless otherwise provided by applicable determination) worked on the project an amount 
not less than the predetermined rate 11lus cash in lieu of fringes as shown in Section 4(cl. 
The rate paid and amount of cash paid in lieu of fringe benefits per hour should be entered 
in column 6 on the payro 11. See paragraph on MContractors wno pay no fringe benefits" for 
computation of overtime rate. 

Column 7 - Gross Amount Earned: Enter gross amount earned on this project. If part of the 
employees' wage was earned on projects other than the project described on this payroll, 
enter in column 7 first the ..aunt earned on the project and then the gross amount earned on 
all projects, thus $63.00/120.00. 

Column 8 - Deductions: Four columns are provided for showing deductions made. If more than 
four deductions should be involved• use ffrst 3 coluans; show the balance of deductions under 
"Other• col~; show actual total under •rotal Deductions• column; and in the attachment to 
the payroll describe the deductions contained in the "Other• column. All deductions must be 
in accordance with the provisions of ORS 652.610. If the employee worked on other jobs in 
addition to this project, show actual deductions from gross wage, but indicate that 
deductions are based on gross wages. 

Column 9 - Net Wages Paid for Week: Self-explanatory. 

Certified Statement Required by ORS 279.354: While this form need not be notarized, the 
Cert1fied Statement is subJect to the penalties provided by ORS 279.990. Accordingly, the 
party signing this required statement should have knowledge of the facts represented as true. 

Space has been provided between items (1) and (2) of the Statetaent for describing any 
deductions made. If all deductions made are adequately described in the •oeductions" column 
above, state •see Deductions column in this payroll.· See paragraph entitled "FRINGE 
BENEFITS" above for instructions concerning filling out paragraph 4 of the Statement. 
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SUPPLEMENTARY CONDITIONS 

A. General 

1. These supplements modify, delete from, or add to the 
General Conditions. 

2. Where an article, paragraph, or clause of the General 
Conditions is modified or deleted by these supplements, 
the unaltered provisions of that article, paragraph, or 
clause remain in effect. 

B. Extended Insurance Coverage 

1. See the General Conditions (Page GC-1), Item C, 
Paragraph 3. In addition to the standard coverages 
afforded by the commercial general liability policy 
specified, coverage shall be extended to include 
explosion, collapse, and underground hazards. 

C. One-Year Correction Period 

2303S 

1. If any Work is found to be defective: 

a. Within one year after the date of Final Acceptance. 

b. Or such longer time prescribed by law. 

c. Or by the terms of any special guaranty required by 
the Contract Documents. 

d. Or by any specific provision of the Contract 
Documents. 

CONTRACTOR shall correct such defective Work: 

a. Promptly. 

b. Without added cost to PORT. 

c. In accordance with ENGINEER's written instruction. 

Or if it has been rejected by ENGINEER: 

a. Remove it from the site. 

b. Replace it with nondefective Work. 

If CONTRACTOR does not promptly comply with the terms of 
such instructions, or in an emergency where delay would 
cause serious risk of loss or damage, PORT may have the 
defective Work corrected or the rejected Work removed and 
replaced, and all direct and indirect costs of such 
removal and replacement, including compensation for 
additional professional services, shall be paid by 
CONTRACTOR. 

SC-1 
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SPECIFICATIONS 

DIVISION 1 - GENERAL REQUIREMENTS 

Section 01.010 Swnrnary of Work 

010.01 

010.02 

010.03 

010.0!~ 

010.05 

2303S 

A. The work includes but is not limited to: Excavation 
and removal of a 1,000 gallon underground waste oil 
storage tank at Terminal 4, backfill, asphalt patching, 
and, if required, disposal of contaminated soil. Port 
will ensure tank is essentially empty prior to start of 
work. 

Completion Time 

A. Contractor shall contact Engineer to gain authorization 
to commence work. All work shall be substantially 
completed 30 days after authorization to commence 
work. The Contractor agrees to pay, as liquidated 
damages to the Port for any delay, the sum of $250 per 
day for each day of delay beyond the substantial 
completion date so promised. 

Drawings 

A. See drawings attached to the end of these 
specifications. 

Inspection of Work Area 

A. Contractor shall carefully examine the work area and 
satisfy him/herself as to the conditions of the work 
involved and the quantities of materials required for 
the performance of the work. 

Verification of Measurements 

A. Contractor shall verify all elevations and measurements 
and shall be responsible that executed dimensions fit 
actual conditions, regardless of the drawings, and 
shall report any discrepancies to Engineer before 
proceeding with the work. Contractor will not receive 
extra compensation for verification of measurements or 
for any labor or material expended on account of such 
differences. 
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010.06 

010.07 

010.08 

010.09 

010.10 

2303S 

Disposal 

A. Dispose of waste material off Port property and in 
accordance with applicable State, Federal, and local 
regulations. Disposal must be documented as specified 
in Section 02.085, Article 3.05. 

B. Burning or burying of waste material within the 
excavation or any other Port property is not permitted. 

C. Disposal of waste material within a river, stream, 
wetland, or other waterway or waterfront is not 
permitted. 

Release of Petroleum Products. Paint. and Other 
Contaminants 

A. Protect against and prevent the entry of petroleum 
products, paint, and other contaminants into a waterway 
(including river, stream, slough, wetland, etc.) storm 
sewer, sanitary sewer, or other drain system or onto a 
land area. 

B. In the event of a spill into a waterway or drain system 
or onto a land area, immediately contain and remove the 
spilled material. Indemnify the Port from loss or 
expense as a result of such spill for which the 
Contractor is responsible. 

Notification 

A. Immediately notify the Engineer of a spill and the 
action taken to contain the spill. Also, see "Release 
of Petroleum Products, Paint, and Other Contaminants". 

B. Immediately notify the Engineer if soil contamination 
is discovered which indicates a release of petroleum 
products, paint, or other contaminants to the 
environment. 

Uniform Building Code 

A. Work shall conform to the latest adopted edition of the 
Uniform Building Code, as enforced by the City of 
Portland Bureau of Buildings. 

Progress Meetings 

A. Job meetings may be held between Contractor and 
Engineer. The time and place of the meetings will be 
established by Engineer. 

END OF SECTION 
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Section 01.025 Measurement and Payment 

025.01 

025.02 

025.03 

Bid 
Item 

1 

2303S 

Incidental Work 

A. Consider work not listed, but necessary to complete the 
work, as incidental. Each bid item has incidental work 
associated with it. Some of the incidentals are 
identified. However, the list is not complete. This 
does not relieve the Contractor from the responsibility 
for completing the incidental work. Incidental work 
includes, but is not limited to, compacting, grading, 
hauling, mixing, placing, shaping, and watering, as 
specified. 

Truck Measure Delivery Tickets 

A. Where items are paid by truck measure, each haul unit 
shall be measured by the Engineer and the Contractor 
jointly to determine the struck volume. Give each haul 
unit a unique number which is clearly shown on the 
unit. Submit a delivery ticket to the inspector for 
each load. Payment will only be made for material 
accounted for on a delivery ticket. Delivery tickets 
shall state project name, product delivered, haul unit 
number, date and time of delivery, and driver's name 
and signature. Heap loads to the satisfaction of the 
inspector to assure that delivered volume is equal to 
the struck volume as measured by the Engineer and the 
Contractor. 

Bid Items 

A. Payment constitutes total compensation for furnishing 
materials; for preparation of these materials; and for 
labor, equipment, tools and incidentals necessary to 
complete the work as specified and shown on the 
drawings. Measurement will not include unauthorized 
work performed beyond the design limits. Replace 
material removed without authorization at no added cost 
to the Port. The method of measurement and the basis 
of payment for bid items will be as follows: 

Description 

Underground Storage Tank Removal - L.S. 

A. Payment will be made at the contract lump sum price for 
the removal of the underground storage tank as shown on 
the attached drawings. The price includes the cost of 
bituminous material, pavement sawcutting, pavement 
removal & disposal, tack and aggregate base course, 
excavation, shoring, unsuitable but uncontaminated 
material disposal, backfill, tank disposal, and salvage 
of materials where required. 
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2 Removal and Stockpiling of Contaminated Soil - C.Y. 

QGffi3825-2 

A. Pay quantity will be the number of cubic yards, truck 
measure, of contaminated material removed and 
stockpiled at the designated location. The price 
includes excavation, shoring, hauling, stockpiling, 
plastic sheeting, and backfilling with clean 
material. This bid item is effective only if 
contaminated soil is discovered. 

B. Payment will be made at the contract unit price per 
cubic yard. 

END OF SECTION 
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Section 01.040 Scheduling and Coordination 

040.01 

040.02 

040.03 

040.04 

2303S 

Port Operations 

A. Contractor shall work in coordination and cooperation 
with Port and other Contractors so that normal 
operations may be carried on without interruption. 

B. Port operations may require that certain of 
Contractor's operations be scheduled around Port 
activities. Certain areas of work may be required to 
be bypassed and accomplished when Port operations 
permit. 

Port Tenants 

A. Contractor shall coordinate the work with Port 
tenants through Engineer. Special attention shall be 
given to avoid interfering with tenant operations. 

B. Some of Contractor's work may need to be scheduled 
around tenant activities or done on swing or 
graveyard shifts, or weekends and holidays. 

Contractor's Schedule 

A. Allow time on the anticipated work schedule for 
sample testing and analysis. Turn-around time for 
the initial sample will typically be 1 day. 
Turn-around time for analysis of contaminated samples 
will typically be 1 week to 10 days. 

Other Contractors 

A. Port reserves the right to award other contracts for 
work in the vicinity of work covered by this contract. 

B. The various Contractors and Engineer will mutually 
establish a schedule of construction for the use of 
common work areas. 

END OF SECTION 
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Section 01.300 Submittals 

300.01 Other Submittals 

Other submittals include but are not limited to: 

Section 01.025: 025.02 
01.460: 460.01 
01.700: 700.02 
02.085: 1.04, 3.02, 3.06 

END OF SECTION 
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Section 01.400 Quality Control 

400.01 

2303S 

Inspection and Testing 

A. No work shall commence or be covered until approved by 
Engineer. 

B. Unless otherwise specified, acceptance tests called for 
in the specifications or deemed necessary by Engineer 
will be performed by Port or its authorized 
representative. 

C. Prior to initiating acceptance testing by Engineer, it 
shall be the responsibility of Contractor to provide 
"check" testing to monitor construction methods and 
progress to assure work acceptability. Include "check" 
testing costs in the price(s) bid; no separate payment 
will be made for this work. 

D. Acceptance testing by Engineer will 
Contractor's request for approval. 
the right to perform testing at any 
acceptance testing. 

be initiated by 
Engineer will have 
time prior to 

E. Acceptance testing by Engineer may include, but is not 
limited to, thickness, compaction, density, materials, 
and composition, or as otherwise required. 

F. Results of Engineer's testing for acceptability will be 
made known to Contractor as soon as practical. 
However, it remains the responsibility of Contractor to 
obtain the specified requirements at all times, and any 
delay in advising Contractor of test results shall not 
act as a waiver of this responsibility. 

G. Tests for acceptance which fail to meet the specified 
requirements may be retested by Port after remedial 
action. Cost of retesting will be borne by Contractor. 

H. Furnish, for approval or testing by Engineer whenever 
requested, samples of material as directed. These 
samples shall be completely representative of the 
materials or products proposed to be used in the work. 

I. Upon completion of laboratory testing of materials, the 
results of the tests will be used as a basis for 
acceptance or rejection in accordance with the 
specifications for the particular material. 

END OF SECTION 
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Section 01.460 Permits 

460.01 

2303S 

Permits 

The procedure for obtaining permits shall be as follows: 

A. The Port will submit to federal, state, and local units 
of government all calculations, drawings, and the 
contract manual required for review and checking for 
purposes of obtaining permits. 

B. The Port will obtain all permits from units of 
government, except those permits customarily issued 
only to the Contractor. The Contractor shall obtain 
permits no later than 7 calendar days after being 
advised by the Port permits are ready to be issued. 

C. The Port will reimburse the Contractor for fees paid to 
local units of government for required permits. 

D. The Contractor shall bear all costs and charges imposed 
by units of government for such items as duties, taxes, 
assessments, licenses, and approvals. 

E. The Contractor shall give all notices, as regards 
permits, for inspection necessary and incidental to the 
due and lawful prosecution of the work. 

F. The Contractor shall submit to the Port a legible copy 
of certificates of approval and/or certificate of 
occupancy issued by the responsible unit of government. 

END OF SECTION 
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Section 01.500 Construction Facilities and Temporary Controls 

500.01 

500.02 

2303S 

Temporary Utilities 

A. Contractor may use water and electric power from 
existing facilities at no cost. 

B. The Contractor shall maintain any temporary facilities 
in a safe and proper manner and completely remove from 
the site prior to final acceptance. 

C. Labor and equipment for temporary lines and services 
shall be supplied by Contractor at no added cost to 
Port. 

Existing Utilities 

A. Contractor must comply with the prov~s~ons of ORS 
757.541 to 757.571, Excavation Regulation. In the 
event excavation is being performed by 
subcontractor(s), Contractor shall require such 
subcontractor(s) to comply with the law. These 
provisions include: 

B. 

C. 

1. Notification of all owners of underground 
facilities in the area of the proposed excavation, 
at least 48 business day hours, but not more than 
10 business days, before commencing an 
excavation. (A "business day" means any 24-hour 
day other than a Saturday, Sunday or federal, 
state, or local legal holiday.) 

2. Notification shall include date, location, and 
depth of the proposed excavation; the type of work 
to be performed; and a request that underground 
utilities be marked. 

3. The Contractor shall not commence excavation until 
a response is received from each owner of 
underground facilities in the area of the proposed 
excavation, or until 48 business day hours have 
elapsed from the time of notification. 

Contractor shall protect existing utilities, and other 
public and private facilities and improvements which 
are to remain in place, from damage in the course of 
the work. 

Any shutdown of utilities shall be done only when such 
shutdowns will not interfere with Port or tenant 
operations, and scheduling of such shutdowns shall be 
with Engineer. 
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500.03 

500.04 

500.05 

500.06 

2303S 

D. In the event of interruption to utility services as a 
result of work performed under this contract, 
Contractor shall promptly notify the proper authority, 
cooperate with the said authority in restoration of 
service as promptly as possible, and bear the costs 
thereof. 

E. Contractor shall repair damages resulting from the 
execution of this contract prior to final acceptance. 
Repairs shall be subject to approval of Engineer. 

Sanitary Facilities 

A. Toilet facilities will be available to Contractor's 
employees without charge, as designated by Engineer. 

Fire Fighting Eguipment 

A. Adequate fire fighting equipment shall be provided by 
Contractor and made available at the work area at all 
times. 

B. Obtain a welding, cutting, and burning permit from the 
Terminal 4, Administration Building prior to start of 
any flame welding, cutting, or burning work. In 
addition, notify the Terminal 4, Administration 
Building prior to beginning each flame welding, 
cutting, or burning operation. 

Pumping 

Contractor shall provide, maintain, and operate pumping 
equipment to properly drain areas where necessary. 

Staging. Parking, and Work Area 

A. 

B. 

C. 

Staging and parking areas near the work site will be 
designated by the Engineer. 

Contractor's operation and movement within the staging, 
parking, and work areas shall be in strict conformance 
with Port rules and regulations. 

Employees' vehicles shall be parked in the designated 
parking area. Contractor shall be responsible for 
transporting workers between the parking area and the 
work area. 

01.500-2 
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500.07 

500.08 

2303S 

D. Only marked Contractor owned or operated vehicles 
required for proper prosecution of the work will be 
allowed in the work area. No private passenger 
vehicles will be admitted. 

Warning Signs and Barricades 

A. Contractor shall install and maintain adequate warning 
signs and barricades to protect property and personnel 
in the area of his operations. 

B. Open trenches, excavations, or obstructions shall be 
marked by barricades which can be seen from a 
reasonable distance and adequately lighted at night. 

Storage and Protection of Material and Equipment 

A. Engineer will designate the area upon which Contractor 
may store material and equipment. 

B. Contractor shall protect his materials and equipment 
from damage, pilfering, etc., and fully relieve Port of 
this responsibility. 

C. Upon completion of the work, remove unused materials 
and equipment and restore the area to original 
condition. 

END OF SECTION 
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Section 01.700 Contract Closeout 

700.01 

700.02 

2303S 

Cleanup 

A. Remove debris from the staging and work area(s) and 
disposed of in accordance with Disposal, Section 01.010. 

B. Thoroughly sweep paved areas prior to final acceptance. 

Certificates of Final Approval 

A. Submit originals or clearly readable copies of certificates 
of approval from the inspection authority prior to 
application for final payment. 

END OF SECTION 

01.700-1 
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DIVISION 2 - SITE WORK 

Section 02.085 Excavation, Removal, and Decontamination of 
Underground Storage Tanks 

PART 1 

1. 01 

GENERAL 

A. This section covers the proper and safe excavation, 
removal, decontamination, and ultimate disposal of 
underground petroleum storage tanks. 

B. The procedures set forth are designed to m~n~m~ze the 
immediate and future environmental problems/liabilities 
associated with this work as well as to ensure 
compliance with state and federal regulations on 
underground storage tanks. 

C. Tank fill and vent piping shall be removed under this 
contract. 

1.02 Work Items 

The work includes but is not limited to: 

A. Removal and disposal of residual product sludge or 
rinsate in the tank. Port will ensure that the tank is 
essentially empty prior to start of work, but some 
residue shall be expected. 

B. Excavation and removal of the tank. 

C. Disposal of the tank. 

D. Notify the Engineer for taking samples of the soil 
surrounding the tank. 

E. Backfill and compaction; see Section 02.221. 

F. Pavement repair; see Section 02.575. 

1.03 Referenced Standards 

A. Oregon Department of Environmental Quality (DEQ) 

Oregon Administrative Rules (OAR), Chapter 340: 
1. Division 122: 

-001 to -110 Hazardous Substance Remedial Action 
Rules 

-201 to -260 Cleanup Rules for Leaking Petroleum 
UST Systems 

2303S 02.085-1 
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2303S 

-301 to -360 Numeric Soil Cleanup Levels for 
Motor Fuel and Heating Oil 

2. Division 150: 
-010 to -150 Underground Storage Tank Rules 

3. Division 160, 162, 163: 
-005 to -150 Registration and Licensing 

Requirements for Underground 
Storage Tank Service Providers 

B. Environmental Protection Agency (EPA) 

1. 40 CFR Parts 280 and 281 

2. Federal Register, September 23, 1988, 53 FR 37081 
- 37212 

C. National Fire Protection Association (NFPA) 

1. NFPA 30: Flammable and Combustible Liquids Code 

2. NFPA 327: Cleaning and Safeguarding Small Tanks 
and Containers 

3. NFPA 329: Recommended Practice for Handling 
Underground Leakage of Flammable and 
Combustible Liquids 

D. American Petroleum Institute (API) 

1. Publication 1604: "Removal and Disposal of Used 
Underground Petroleum Storage 
Tanks" 

2. Publication 1628: "Underground Spill Cleanup 
Manual" 

3. Publication 2015: "Cleaning Petroleum Storage 
Tanks" 

4. Publication 2015A: "Guide for Controlling the 
Lead Hazard Associated with 
Tank Entry and Cleaning" 

5. Publication 2201: 

6. Publication 2202: 

7. Publication 2209: 

02.085-2 

"Procedures for Welding or Hot 
Tapping on Equipment 
Containing Flammables" 

"Dismantling and Disposing of 
Steel from Tanks Which Have 
Contained Leaded Gasoline" 

"Pipe Plugging Practices" 
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1.04 

PART 2 

Submittals 

A. A project involving the removal of underground storage 
tanks (USTs) must be completely and accurately 
documented to ensure proper project closure with the 
DEQ. The Port, or its designated representative, will 
prepare a final project report describing the UST 
removal. The Contractor shall assist in this effort by 
providing to the Engineer such information or 
documentation specified in Article 3.05 below. 

B. Submit a specific written work plan for the tank being 
removed giving a detailed account of how Contractor 
intends to conduct the excavation and removal of the 
tank. The plans shall give special attention to 
methods to be used to protect the adjacent building 
foundations from being undermined and to protect those 
buildings from damage or movement. 

PRODUCTS 

Not applicable. 

PART 3 

3.01 

EXECUTION 

General 

A. Remove asphalt as required to excavate the tank and 
associated piping. 

B. Dispose of fill and vent piping along with the storage 
tank. 

C. Follow DEQ regulations and recommended practices for 
decommissioning and removal of underground storage 
tanks and other referenced standards identified in 
Article 1.03 above. 

3.02 Pre-Removal Procedures 

A. 

2303S 

Prior to removal of the tank from the ground, the 
following procedures must be accomplished. 

02.085-3 
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3.03 

3.04 

2303S 

1. Drain and flush all piping into the tank and 
remove all product residue andjor rinsate from the 
tank. 

2. Dispose of waste oil, sludge, and rinsate at a 
facility approved by the DEQ. 

3. Submit to the Port documentation of quantity of 
product disposed of and a receipt from the 
approved disposal site. 

B. The Port has sampled the product in the tanks. This 
information is attached. 

Tank Removal Procedures 

A. Follow DEQ regulations and recommended practices for 
decommissioning and removal of underground storage 
tanks and other referenced standards identified in 
Article 1.03 above. 

B. CAUTION: Special care shall be taken to not endanger 
the stability and integrity of adjacent building 
foundations. Any damage or movement shall be repaired 
by Contractor at no expense to the Port. 

C. Contractor shall be responsible for maintaining the 
excavation in safe condition as long as the excavation 
remains open. 

Inspection and Sampling 

A. If the site of the tank removal is found to have a 
release of product, immediately notify the Engineer. 

B. After excavation and removal of the tank, the Engineer 
will evaluate the excavation for potential 
contamination due to leaks from the tank system. 

1. An inspection of the excavation for apparent signs 
of a release and/or contamination of the soil will 
be made. 

2. Soil samples will be taken from the excavation for 
laboratory analysis for possible contamination. 
Samples will be analyzed on a rush basis in order 
to not unduly delay the completion of the 

3. 

4. 

project. The Port will provide or arrange 
required inspection sampling and laboratory 
services. 

Contractor will assist in obtaining soil samples, 
such as from backhoe bucket, etc. 

Water samples will also be taken if groundwater is 
found in excavation. 

02.085-4 
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C. If the visual inspection and/or laboratory results 
indicate the presence of contamination, additional 
excavation of soil may be necessary. This work will 
proceed only under the immediate direction of the 
Engineer. Payment for this work, if required, will be 
included in Bid Item 3. 

D. Material found to be contaminated shall be stockpiled 
at the site designated on the drawings. 

E. Cover the stockpile area with plastic sheeting as 
required prior to placing any material. Cover 
completed stockpile with plastic sheeting. Anchor 
sheeting securely to prevent dislodging by wind. 

F. The excavation shall be backfilled with clean material, 
only, and at the direction of the Engineer. Suitable 
fill material is available at Terminal 6, as designated 
by the Engineer. 

3.05 Post-Removal of Tanks 

2303S 

A. Tanks shall be removed from the premises the same day 
as excavation and removal. Tanks shall be scrapped or 
landfilled. 

B. Final Project Report 

l. The Port, or its designated representative, will 
prepare a final project report detailing the UST 
removal. 

2. The Contractor shall assist in this effort by 
providing to the Engineer such information or 
documentation as necessary, including, but not 
limited to: 

a. Copies of receipts from disposal facility for 
any residual product, sludge, or rinsate 
removed from the tank. 

b. A certified and notarized letter and/or bill 
of sale must be included if the tank was sent 
or sold for scrap. If the tanks are 
landfilled, documentation must be included in 
the report to substantiate that fact. 

c. 

d. 

Copies of receipts from the approved disposal 
facility for disposal of contaminated soil or 
other materials, 

Copies of correspondence relating to the 
above items in the tank removal project. 
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e. Copies of licenses issued to the firm, or 
individuals within the firm, by DEQ or other 
regulatory agency for any of the following, 
as appropriate: 

(1) Tank Services Provider 

(2) Supervision of Tank Installation and 
Retrofitting 

(3) Supervision of Tank Decommissioning 

(4) Supervision of Tank System Tightness 
Testing 

(5) Supervision of Cathodic Protection 
System Testing 

f. Any other information available regarding 
this project, including tank and piping 
decommissioning and removal procedures used, 
etc. 

3.06 Contractor Qualifications 

A. Underground storage tank removal and disposal shall be 
accomplished by a firm which specializes in this type 
of work as a major part of its business. 

B. Contractor shall provide a DEQ licensed supervisor for 
all phases of the tank removal operation. Submit 
evidenc~ of licensing by the DEQ according to the 
provisions of OAR Chapter 340, Divisions 160, 162, and 
163 for the firm and for individuals responsible for 
supervising work at the project site. Also submit 
evidence of the firm's experience, including names and 
addresses of previous customers. 

C. The Port reserves the right to approve the underground 
storage tank removal firm based on Port staff review of 
its experience and references. 

3.07 Notifications 

A. 

2303S 

Notify the Engineer prior to removal of underground 
storage tanks. The Engineer will be present to observe 
tank removal. The Port will take independent soil and 
water samples as necessary for laboratory testing 
according to applicable regulations. 
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3.08 

2303S 

B. Notify the Engineer immediately if soil contamination 
is discovered which indicates a release of petroleum 
products, paint, or other contaminants to the 
envirorunent. 

C. Notify Engineer if groundwater is found in the 
excavation. 

Disposal 

A. Dispose of tanks and waste materials in accordance with 
Section 01.010, Article 010.06 of these 
specifications. Disposal must be documented as 
specified in Article 3.05 above before final payment is 
made. 

END OF SECTION 
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Section 02.221 Excavatin~. Backfillin~. and Compactin~ 

PART 1 

1.01 

PART 2 

2.01 

GENERAL 

A. This section covers excavating and backfilling required 
for removal of underground storage tank. 

PRODUCTS 

Excavation 

A. All material, regardless of condition, excavated from 
subgrade to the bottom of the excavation; or, where 
there is no subgrade, from original ground to the 
bottom of the trench. 

2.02 Unsuitable 

A. Material that is not usable for backfill or trench 
bottom as determined by Engineer. 

2.03 Backfill 

PART 3 

3.01 

2303S 

A. Native: Approved excavated material. 

B. Imported 

1. Clean fill material is available without charge at 
Terminal 6 as designated by Engineer. Material is 
dredge sand. 

2. Crushed aggregate: OSHD, Section 703.07, 1 1/2" -
0", 1" - 0", or 3/4" - 0". 

EXECUTION 

Excavation 

A. Dig as required to remove the underground fuel storage 
tank. Minimize existing pavement removal as much as 
practicable. 
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3.02 

3.03 

3.04 

2303S 

B. Open excavation to allow satisfactory prosecution and 
inspection of project, but so as not to endanger 
adjacent building. 

C. Contractor shall notify the utility companies prior 
to working around utility lines. Engineer will 
coordinate any required deactivation of water and 
power lines. 

Excavation Below Grade 

A. Excavation made below grade inadvertently or without 
authority shall be restored to grade at no added cost 
to Port. 

B. Engineer will determine the depth of removal of 
unsuitable but uncontaminated soil. 

C. Unsuitable but uncontaminated material shall be 
disposed of off Port property. 

Dewatering 

A. Notify Engineer if water is present in excavation. 
Proceed only under direction of Engineer. 

B. Keep excavation free from water. 

C. Provide adequate pumping and piping equipment to 
handle and dispose of water, if required. 

D. Provide adequate screens or plugs to prevent 
objectionable material from entering pipe. 

Sheeting and Bracing 

A. 

B. 

c. 

Provide sheeting and bracing as required to prevent 
caving or sloughing of excavation walls, particularly 
adjacent to building foundations. 

Solid-sheet excavation, if necessary. 

Remove sheeting and bracing from excavation before or 
during backfilling operations unless directed 
otherwise. 
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3.05 

2303S 

Backfill and Compaction 

A. Notify Engineer at least 24 hours in advance of any 
backfilling. 

B. Backfill with native material and imported material 
as specified by Engineer. 

C. Solidly ram and tamp layers of backfill into spaces 
around structures reasonably equally. Avoid 
displacement of structures. 

D. Raise the backfill level uniformly. 

E. Compact backfill deeper than 4 feet below subgrade to 
92 percent of maximum density as measured by AASHTO 
T-180, unless directed otherwise. 

F. Compact the backfill from subgrade to a depth of 
4 feet below subgrade to 95 percent of maximum 
density as measured by AASHTO T-180, unless directed 
otherwise. 

G. In-place density tests will be made according to ASTM 
D2922-71 or 01556-68. 

H. Flooding with water and compaction with vibrator 
under flowing water will be allowed at Engineer's 
discretion. Compact to 95 percent of maximum density 
as measured by AASHTO T-180. 

END OF SECTION 

02.221-3 

T4T900001670 



Section 02.575 Pavement Repair 

PART 1 

1. 01 

1. 02 

PART 2 

2.01 

GENERAL 

Replacement of pavement removed for underground fuel tank 
excavation. 

Referenced Standards 

AASHTO 

ASTM 

OSHD 

PRODUCTS 

American Association of State Highway and 
Transportation Officials 

American Society for Testing and Materials. 

Oregon State Highway Division - "Standard 
Specifications for Highway Construction- 1984." 
Sections are referenced. 

Aggregate Base 

In accordance with OSHD Subsection 703.07, 1" - 0" or 
3/4" - 0" 0 

2.02 Asphalt Concrete 

A. In accordance with OSHD Section 403, Class C mix. 

B. Asphalt cement, Type AC-15. 

2.03 Tack Coat 

2303S 

In accordance with OSHD Subsection 407.11, CRS-1, CSS-1 or 
CSS-lh. 
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PAAT3 

3.01 

3.02 

3.03 

3.04 

2303S 

EXECUTION 

General 

A. Replace excavated asphalt concrete and aggregate base 
with new material. Repair or replace pavement 
damaged by Contractor. Install new pavement where 
existing pavement was removed to allow for excavation. 

B. Replace and install new asphalt concrete and 
aggregate base 3 inches thick and 8 inches thick 
respectively. 

Backfill 

A. Compact the top 12 inches of backfill to 95 percent 
of the maximum dry density as determined by AASHTO 
T-180. 

B. Trim the top of the backfill to within 0.05 foot of 
the original bottom of aggregate base. 

Aggregate Base 

A. Obtain Engineer's acceptance of foundation layer for 
aggregate base before beginning construction of 
aggregate base. 

B. Compact to 95 percent of maximum dry density as 
determined by AASHTO T-180. 

Asphalt Concrete Surfacing 

A. Obtain Engineer's acceptance of foundation layer for 
asphalt concrete surfacing before beginning 
construction of asphalt concrete surfacing. 

B. Sawcut and remove asphalt around excavation a minimum 
one foot back on solid base. Remove asphalt to 
obtain a rectangular patch. 

C. Tack pavement surfaces that will be in contact with 
new asphalt concrete. 

D. Place and compact asphalt concrete to a mlnlmum of 
95 percent of laboratory density as determined by 
ASTM D-1559. 

E. Asphalt and sand seal all edges where new asphalt 
concrete meets existing pavement. 

END OF SECTION 
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1IAHN AND AsSOCIATES, INC. 
ENVIRONMENTAL MANAGEMENT 

December 27, 1990 

Mr. Russ Korvola 
Port of Portland 
Box3529 
Portland, Oregon 97208 

fJCIIEEitNG SEIMCES 
UO't'D BlDG. 

HAl Project # 1533 

SUBJECT: Port of Portland, Terminal 4, OTC Gear Locker UST Decommissioning 

Dear Mr. Korvola: 

As you requested I have enclosed a copy of the original analytical results received from 
Pacific Environmental Laboratory, Inc. 

If there are any comments or questions, please contact the undersigned. 

Sincerely, 

John Aniello 
Environmental Scientists 

enclosure 

434 NW SIXTH A VENUE, SUITE 203 • PORTLAND, OREGON 97209-3600 
503/796-0717 OFFICE • 5031222-4178 FAX 
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@ PACIFIC 
ENVIRONMENTAL 
LABORATORYtNc. 

9405 S.W. Nimbus Ave. Beaverton, OR 97005 (503) 644-0660 

FAX# (503) 644-2202 

December 17, 1990 

Hahn & Associates, Inc. 
434 N.W. Sixth Avenue 
Suite 203 
Portland, OR 97209 

Attn: Phil Ralston 

Re: JOB #1533 1377 
PROJECT - TFRJNS POPEPA 
PEL #90-3608 

Enclosed is the lab report for your samples which were 
received on November 27, 1990. 

I. sample Description 

Two Liquid Samples 

The samples were received under a chain of custody. 

The samples were received in containers consistent with EPA 
protocol. 

II. Quality control 

No project specific QC was requested. In-house QC data is 
available upon request. 

III. Analytical Results 

Test methods may include minor modifications of published 
methods such as detection limits or parameter lists. Solid 
and waste samples are reported on an "as received" basis 
unless otherwise noted. 

Compounds not detected are listed under results as ND. 
I 

Sincerely, 

Howard Holmes 
Lab Manager 

4lfh>-~ 
Ho~o&~ 
QA/QC Manager 
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@~ PACIFIC 
------------------------------------------------------------ ~ ENVIRONMENTAL 

~ LABORATORY INC 

PEL REPORT NUMBER: 
CLIENT: 
JOB REFERENCE: 
PROJECT: 
DATE: 
ITEMS: 

90-3608 
Hahn & Associates, Inc. 
1533 1377 
TFRJNS POPEPA 
December 17, 1990 
Two Liquid samples 

METHOD: Total Petroleum Hydrocarbons per EPA 418.1 
Results in percent 

Sample I.D. 

1533 
Lab Blank 
Detection Limit 

METHOD: PCB's per EPA 8080 
Results in mgjkg (ppm) 

Sample I. D. 

1533 
1377 
Lab Blank 
Detection Limit 

95-100% 
NO 
5 (ppm) 

PCB's 

NO 
23 
NO 
1.0 

METHOD: Total Metals per Standard Method 302 F, EPA 6010 
' . Results ln mgjkg (ppm) 

sample I. D. Cadmium Chromium Lead 

1533 NO NO 21 
Lab Blank NO ND NO 
Detection Limit 1 1 5 
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------------------------------------------------------------~ ~ E~RONMENTAL @)u.a PACIFIC 

~ LABORATORYtNC. 

PEL REPORT NUMBER: 
CLIENT: 
JOB REFERENCE: 
PROJECT: 
DATE: 
ITEMS: 

90-3608 
Hahn & Associates, Inc. 
1533 1377 
TFRJNS POPEPA 
December 17, 1990 
Two Liquid Samples 

METHOD: Solvents per Modified EPA 3810 (GC/MS) 
Results in mg/L (ppm) 

Compound 

Benzene 
Bromodichlorornethane 
Bromoform 
carbon Tetrachloride 
Chlorobenzene 
2-Chloroethylvinyl ether 
Chloroform 
Dibromochlorornethane 
Dichlorobenzenes 
1,1-Dichloroethane 
1,2-Dichloroethane 
1,1-Dichloroethene 
1,2-Dichloroethene 
1,2-Dichloropropane 
trans-1,3-Dichloropropane 
cis-1,3-Dichloropropene 
Ethyl Benzene 
Methylene Chloride 
1,1,2,2-Tetrachloroethane 
Tetrachloroethane 
Toluene 
1,1,1-Trichloroethane 
1,1,2-Trichloroethane 
Trichloroethane, 
Trichlorofluoromethane 
Xylene 

NO 
NO 
NO 
ND 
NO 
NO 
NO 
NO 
NO 
ND 
ND 
NO 
ND 
NO 
NO 
ND 
NO 
NO 
NO 
NO 
71 

200 
ND 
NO 
NO 
65 

Detection 
Limit 

50 
50 
50 
50 
50 

100 
50 
50 
50 
50 
50 
50 
50 
50 

100 
100 

50 
50 

100 
50 
50 
50 
50 
50 

100 
50 
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-------------------------------------------------------------- ~ ENVIRONMENTAL @)U; PACIFIC 

~ LABORATORYaNC. 

PEL REPORT NUMBER: 90-3608 
CLIENT: 
JOB REFERENCE: 

Hahn & Associates, Inc. 
1533 1377 

PROJECT: TFRJNS POPEPA 
DATE: December 17, 1990 
ITEMS: Two Liquid Samples 

·- ----- -· -

METHOD: Solvents per Modified EPA 3810 (GC/MS) 
Results in mgjL (ppm) 

Lab 
Compound 1377 Blank 

Benzene NO NO 
Bromodichloromethane NO ND 
Bromoform NO ND 
Carbon Tetrachloride ND ND 
Chlorobenzene ND ND 
2-Chloroethylvinyl ether ND NO 
Chloroform NO ND 
Dibromochloromethane ND ND 
Dichlorobenzenes NO NO 
1,1-Dichloroethane NO NO 
1,2-Dichloroethane ND NO 
1,1-Dichloroethene ND ND 
1,2-Dichloroethene ND ND 
1,2-Dichloropropane NO NO 
trans-1,3-0ichloropropane NO NO 
cis-1,3-0ichloropropene ND NO 
Ethyl Benzene NO NO 
Methylene Chloride NO NO 
1,1,2,2-Tetrachloroethane NO NO 
Tetrachloroethene NO NO 
Toluene NO NO 
1,1,1-Trichloroethane NO NO 
1,1,2-Trichloroethane NO NO 
Trichloroethene , NO NO 
Trichlorofluoromethane NO NO 
Xylene NO NO 

Detection 
Limit 

0.2 
0.2 
0.2 
0.2 
0.2 
0.4 
0.2 
0.2 
0.2 
0.2 
0.2 
0.2 
0.2 
0.2 
0.4 
0.4 
0.2 
0.2 
0.4 
0.2 
0.2 
0.2 
0.2 
0.2 
0.4 
0.2 
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